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Story County County Road Department
CONTRACT CONSTRUCTION PROGRESS VOUCHER

Project No. L-COL32--73-85 Voucher.: 5 - FINAL To Date: 32.000
Contractor PETERSON CONTRACTORS INC. Date Last Voucher: 10/28/2021 Last Voucher: 32.00
Type of Work Box Culverts Date This Voucher: 12/10/2021 Authorized: 30
Letting Date 2/9/2021 Project Start Date: 7/14/2021
Location 330th Street:330th St. Over Wolf Creek, on the north line of section 32-T82N-R21-W Project End Date: 8/16/2021
CONTRACT TOTAL THIS CLAIM PREVIOUSLY ALLOWED TOTAL ALLOWED
REF ITEM DESCRIPTION UNIT UNIT QTYy. AMOUNT QTy. AMOUNT QTy. AMOUNT QTy. AMOUNT
PRICE

1/2101-0850001 | CLEARING AND GRUBBING $2,000.000| ACRE 0.400| $800.000 0.000| $0.00 0.400| $800.00 0.400| $800.00
2/2102-2625001 |EMBANKMENT-IN-PLACE, CONTRACTOR FURNISHED $20.000 cY 70.000 $1,400.000 0.000| $0.00 70.000 $1,400.00 70,000 $1,400.00

i 3/2102-2710070 | EXCAVATION, CLASS 10, ROADWAY AND BORROW — - $11.000, CY 185.300 mm_cmm.wom 0.000, $0.00 185.300 $2,038.30| 185.300 $2,038.30
4/2104-2710020 |EXCAVATION, CLASS 10, CHANNEL T | s20. 000, CY 50.900 $1,018.000] 0.000/ $0.00 50.900 $1,018.00 50.900 $1,018.00
5/2401-6745625 |REMOVAL OF EXISTING BRIDGE = | sa500.000 LS | 1.000)  $4,500.000| 0000  $0.00 1.000 $4,500.00 1.000]  $4,500.00
6/2402-2720000 |EXCAVATION, CLASS 20 $12.000 CY | 384.000 $4,608.000] 0.000| $0.00| 384.000 $4,608.00 384.000 $4,608.00
7/2415-2111209 |PRECAST CONCRETE BOX CULVERT, $1,025.000 LF 84.000/ $86,100.000] 0.000| $0.00 84,000,  $86,100.00 mabccr $86,100.00
8/2415-2201209 |PRECAST CONCRETE BOX CULVERT STRAIGHT END SECTION $15,500.000) EACH 4.000  $62,000.00( 000 0.000| $0.00 4.000 $62,000.00 4.000 $62,000.00
9|2507-3250005 |ENGINEERING FABRIC - — | $6.500] 8Y | 1200000  $660.000] 0.000, $0.00 35600  $195.80 35.600 $195.80
10|2507-6800061 |REVETMENT, CLASSE - - | $s56.000] TON 65.300 $3,656.800 0.000] $0.00[  62.900 $3,522.40|  62.900 $3,522.40
11/2518-6910000 |SAFETY CLOSURE - | $125.000] EACH | 4000 $500.000 0.000, $0.00 4.000 $500.00 4,000 $500.00
12/2528-8445110 | TRAFFIC CONTROL — $500.000 LS 1000 $500.000 0.000, ~ $0.00 1.000| $500.00 1000  $500.00 |
13/2533-4980005 |MOBILIZATION i $6,000.000, LS 1.000]  $6,000.000 0.000| _$0.00] 1.000) $6,000.00 1 ooc_ $6,000.00

| 8001/2502-8215806 |SUBDRAIN, TILE, 6 IN. DIA. R o $17.500| LF 60.000 $1,050.000 0.000 mo 00 60.000 $1,050.00 60.000 $1,050.00
$174,831.10 $0.00 _ $174,232.50 _ $174,232.50

\ Subtotal $174,232.50

(\ / \ Less 0.0% retention $0.00

9@«@ O 2 (LA T, o /o [ \S\/ (-26-22
Contractor / PETERSON CONTRACTORS INC. Story County Engineer Darren Moon Date Less Previously Paid ($169,005.52)

12|31 _ A Amount due this statement: $5,226.98

Date Approved by:

Board of Supervisors Date



